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JTA Version 4.0
Development Schedule
*** Updated 23 December 1999 ***

Cycle 1 Weeks

22 Nov – 14 Jan 00 Organizations Review JTA 3.0 for 4.0 Draft 1 (D1)  8

January                 TASG Approves Proposed Subdomain Annexes for 
JTA 4.0 D1

17 Jan – 28 Jan Secretariat Processes Change Requests to Update
Database 2

31 Jan – 25 Feb Cross-Organization Review 4

28 Feb – 24 Mar Subgroups Resolve Change Request Issues
Electronically 4

27 Mar – 31 Mar JTADG Meeting #1 1

3 Apr – 14 Apr Secretariat Prepares Document and Database for
Posting to Web Site 2

Cycle 1:  21 weeks

Cycle 2

17 Apr – 21 Jul Organizations Review JTA 4.0 D1 for 4.0 D2  14

24 Jul – 4 Aug Secretariat Processes Change Requests to Update
Document and Change Request Database 2

7 Aug – 29 Sep Cross-Organization Review 8

2 Oct – 24 Nov Subgroups Review in Meetings (supplemented by 8
electronic coordination).  Notional meeting schedule:

•  Section 2.2 (2-4 Oct)
•  Section 2.3 (5-6 Oct)
•  Section 2.4 (10 Oct AM)
•  Section 2.5 (10 Oct PM)
•  Section 2.6 (11-12 Oct)
•  NC2 Subdomain (13 Oct)
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•  Space Recon Subdomain (16 Oct)
•  Cryptologic Subdomain (11-12 Oct)
•  C4ISR Domain (17-18 Oct)
•  Modeling and Simulation Domain (19 Oct)
•  Combat Support Domain including subdomains (23-27 Oct)
•  WS Ground Vehicles, Soldier, and Munitions Systems (30 Oct - 1 Nov)
•  WS Missile Defense Subdomain (2-3 Nov)
•  WS Missile Systems (2-3 Nov)
•  WS Aviation Subdomain (6-7 Nov)
•  WS Domain (8-9 Nov)
•  Appendix A:  Abbreviations, Acronyms and Glossary (13 Nov AM)
•  Appendix C-E:  Document Sources, References, Relationship to

Standards Reform (13 Nov PM)
•  Appendix B: List of Mandated Standards and Sources (14 Nov)

27 Nov – 1 Dec JTADG Meeting #2 1

4 Dec – 22 Dec Secretariat Prepares Document and Database for
Posting to Web Site 3

Cycle 2:  36 weeks

Cycle 3

26 Dec – 2 Feb 01 Cross-Organization Review 6

5 Feb – 9 Feb JTADG Meeting #3 1

12 Feb – 23 Feb Secretariat Prepares Document and Database for
Posting to Web Site 2

Cycle 3:  9 weeks

Total all Cycles:  66 weeks (1.27 years)


